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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).



In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 

(USAEC), the Yakima Training Center (YTC), the executing agencies, regulatory agencies, and the public, an IAP was 
completed. The IAP is used to track requirements, schedules and tentative budgets for all major Army installation cleanup 
programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change. 
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Acronyms

AEDB-R

AOC

ASP

CA

CMI(C)

CMI(O)

CMS

CS

CTT

DD

DERP

DES

DMM

Ecology

ER,A

ERP

FRA

FTP

FY

IAP

IMCOM

IRA

IRP

JBLM

K

LTM

LUC

MATES

MEC

MMRP

MRS

MTCA

N/A

NFA

NPL

PA

PAH

PCB

POL

RA

RA(C)

RAB

RC

RCRA

RFA

Army Environmental Database-Restoration

Area of Concern

Ammunition Storage Point

Corrective Action

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operation)

Corrective Measures Study

Confirmatory Sampling

Closed, Transferred, or Transferring

Decision Document

Defense Environmental Restoration Program

Design

Discarded Military Munitions

Washington State Department of Ecology

Environmental Restoration, Army (Formerly called DERA)

Environmental Restoration Program

Final Remedial Action

Fire Training Pit

Fiscal Year

Installation Action Plan

Installation Management Command

Interim Remedial Action

Installation Restoration Program

Joint Base Lewis-McChord

thousand

Long-Term Management

Land Use Controls

Mobilization and Training Equipment Site

Munitions and Explosives of Concern

Military Munitions Response Program

Munitions Response Site

Model Toxics Control Act

Not Applicable

No Further Action

National Priorities List

Preliminary Assessment

Polycyclic Aromatic Hydrocarbon

Polychlorinated Biphenyl

Petroleum, Oil, and Lubricants

Remedial Action

Remedial Action - Construction

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

RCRA Facility Assessment
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Acronyms

RFI

RIP

ROD

RRSE

SI

SWMU

TAPP

TCE

TRC

TVR

USAEC

USEPA

UXO

VOC

YFCR

YTC

RCRA Facility Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Solid Waste Management Unit

Technical Assistance for Public Participation

Trichloroethylene

Technical Review Committee

Tracked Vehicle Repair

US Army Environmental Command

US Environmental Protection Agency

Unexploded Ordnance

Volatile Organic Compound

AEDB-R abbreviation for Yakima Training Center

Yakima Training Center
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Installation Information
Installation Locale

Installation Mission
The mission of the YTC is to provide military training facilities, maneuver areas, and ranges for the US and allied nations.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
YAKIMA TRAINING CENTER is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Munitions and explosives of concern (MEC), Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Munitions and explosives of concern (MEC)

Groundwater, Soil

Soil

The Yakima Training Center is a sub-installation of Joint Base Lewis-McChord (JBLM) and is located approximately 100 miles 
east of the base and about 10 miles north of the city of Yakima (pop 75,000). It encompasses 327,231 acres within Yakima and 
Kittitas Counties in central Washington State. The YTC population is predominantly transient Soldiers performing maneuvers with 
a few permanent adult residents and on-site workers and no children. The only significant adjacent population center is Selah, to 
the west (population 6,300).

Installation at RIP/RC.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

327231
Yakima

Yakima, Washington and Kittitas 
Washington

Affected Media of Concern:

Affected Media of Concern:

State

Joint Base Lewis-McChord Environmental Restoration Program (ERP) at Public Works

Washington State Department of Ecology (Ecology), Hazardous Waste and Toxics Reduction 
Program, Central Regional Office
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5-Year / Periodic Review Summary

Complete
Planned

Status
201201
201701

Start Date
201209
201709

End Date
2012
2017

End FY

ASP Burn Pits (SWMU 27)
DD 1954-68 Landfill/Burn Pits (SWMU 57)
Fire Training Pit (SWMU 59)
Former Pesticide Handling Area (SWMU 5)
TVR/Old MATES

Associated ROD/DD Name
YFCR-47
YFCR-50
YFCR-53
YFCR-32
YFCR-01

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

The remedies for the sites are currently protective of human health and the environment.  Extent of TCE plume 
may not be defined at the TVR/Old MATES site, particularly in the down-gradient/off-site direction.

Results

Continue monitoring at TVR-5 and TVR-6.Actions

If subsequent sampling indicates consistent concentrations above the cleanup level, install appropriately placed 
downgradient monitoring wells.

Plans

The 2012 periodic review indicates the remedies for the sites are currently protective of human health and the environment
because land use controls (LUC) are in place to prevent exposure to contaminated soil and groundwater.  Groundwater 
monitoring will determine when Washington State Model Toxics Control Act (MTCA) cleanup levels are attained and 
groundwater LUCs can be removed.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

Site(s):

YFCR-47

YFCR-52, YTCR-001-R-01

YFCR-50

LUC Title:

LUC Title:

LUC Title:

ASP Burn Pits LUC

Buried Munitions LUC

DD 1954-68 LF/BP LUC

ROD/DD Title:

ROD/DD Title:

ASP Burn Pits (SWMU 27)

Buried Munitions (aka YFCR-52/YTCR-001-R

Location of LUC

Location of LUC

Site Boundary

Building 218

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on land use

Dig Permits, Restrictions on land use

Date in Place:

Date in Place:

200705

200705

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200705

200705

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

Annual Inspection conducted in December 2013.

Annual Inspection conducted in December 2013.

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No residential 
use

Media specific restriction - Prohibit, or otherwise manage excavation

Contaminants:

Contaminants:

PAH, PCBs, PETROLEUM HYDROCARBON

Unexploded Ordnance(UXO)
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Land Use Control (LUC) Summary

Site(s):

Site(s):

YFCR-53

YFCR-32

LUC Title:

LUC Title:

FTP LUC

SWMU 5 LUC

ROD/DD Title:

ROD/DD Title:

ROD/DD Title:

DD 1954-68 Landfill/Burn Pits (SWMU 57)

Fire Training Pit (SWMU 59)

Former Pesticide Handling Area (SWMU 5)

Location of LUC

Location of LUC

Location of LUC

Landfill/burn pits boundary

Site boundary

Site boundary

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on land use

Dig Permits, Restrictions on land use

Date in Place:

Date in Place:

200705

200705

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200705

200705

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

Annual Inspection conducted in December 2013.

Annual Inspection completed in December 2013.

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - restrict
drinking water well installation, Restrict land use - No residential use

Media specific restriction - restrict drinking water well installation

Contaminants:

Contaminants:

METALS

PETROLEUM HYDROCARBON
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Land Use Control (LUC) Summary

Site(s): YFCR-01

LUC Title: TVR/Old MATES LUC

ROD/DD Title:TVR/Old MATES

Location of LUC

1) 1000 feet around TVR/Old MATES site boundary (drinking water control), and 2) Building 843 (excavation control)

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on land use

Dig Permits, Restrictions on land use

Date in Place:

Date in Place:

200705

200705

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200705

200705

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

Annual Inspection completed in December 2013.

Annual Inspection conducted in December 2013.

Land Use Restriction:

Land Use Restriction:

Restrict land use - No residential use

Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - restrict
drinking water well installation

Contaminants:

Contaminants:

METALS, PESTICIDES

VOC
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

Prior Year Progress:

Prior Year Progress:

LTM including groundwater monitoring (YFCR-01 and YFCR-53) and LUCs (six sites) continued to 
be implemented.




YTCR-001-R-01 was reactivated to implement LUCs.  The site was previously known as YFCR-52 
which will be closed. Maintenance of the LUC remedy at the site was continued

Future Plan of Action:

Future Plan of Action:

LTM including groundwater monitoring and LUCs will continue.

Maintenance of the LUC remedy will continue at YTCR-001-R-01 (aka YFCR-52).






The YTC is a sub-installation of JBLM. It is not on the NPL, but is addressed under the Resource Conservation and Recovery Act
(RCRA). In 1995 in response to a RCRA permit application for a hazardous waste open burning/open detonation unit, the United 
States Environmental Protection Agency (USEPA) completed a RCRA facility assessment (RFA). This RFA identified 77 solid 
waste management units (SWMU) and 38 AOCs and recommended corrective action (CA) for a majority of the units and areas. In
Washington, RCRA CA is addressed in accordance with the Model Toxics Control Act (MTCA) regulations. Since an agreed order
or consent decree has not been assigned for the YTC CA sites, the JBLM ERP is addressing the RCRA CA sites at YTC in the  
MTCA voluntary cleanup program, with consultation from the Ecology Hazardous Waste and Toxics Reduction Program.



Final remedies have been selected at all Installation Restoration Program (IRP) sites with concurrence from the Ecology. The 
LUC remedies, selected in accordance with their respective decision document (DD), are in place at the following four sites:

- YFCR-32,

- YFCR-47,

- YFCR-50, and

- YTCR-001-R-01 (also know as YFCR-52).



The LUC and long-term management (LTM) remedies selected in accordance with their respective DDs are in place at YFCR-01
and YFCR-53.



Military munitions response program (MMRP) sites identified after the 1995 RFA and in the July 2003 closed, transferred, or 
transferring (CTT) range inventory were addressed under the MMRP. No further action (NFA) was proposed for all but one YTC 
MMRP site in the site inspection (SI) which was completed in May 2008. The one remaining site YTCR-001-R-01 was combined
with YFCR-52.  YFCR-52 was administratively closed in 2013.
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YAKIMA TRAINING CENTER

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

51/46

Installation Site Types with Future and/or Underway Phases
2

1

2

Burn Area

Fire/Crash Training Area

Spill Site Area

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern

Groundwater, Soil

198205

204603

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(YFCR-47, YFCR-50)

(YFCR-53)

(YFCR-01, YFCR-32)

200609/204603Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA
FRA
FRA

AMMUNITION STORAGE 
POINT
FIRE TRAINING AREA
FIRE TRAINING AREA
TVR/Old MATES

2003

2004
2004
2005

Site Name Action FYRemedy

REMOVAL

NATURAL ATTENUATION
REMOVAL
NATURAL ATTENUATION

Site ID
YFCR-46

YFCR-53
YFCR-53
YFCR-01

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

Maintenance of LUC remedies will be ongoing for 

 -YFCR-01, 

 -YFCR-32, 

 -YFCR-47, 

 -YFCR-50, 

 -YFCR-52, and 

 -YFCR-53.



The groundwater monitoring will continue at YFCR-01 and YFCR-53.

Cleanup Exit Strategy

As of March 2014, all YTC IRP sites are remedy-in-place(RIP)/response complete (RC). Two sites, YFCR-01 and YFCR-53 
are undergoing compliance operations in the corrective measures implementation (operations) [CMI(O)] phase.  This includes, 
groundwater monitoring for volatile organics compounds (VOC) and petroleum hydrocarbons.



In addition to YRCR-01 and YFCR-53, four remaining sites have ongoing LUCs:

     - YFCR-32, 

     - YFCR-47, 

     - YFCR-50, and

     - YTCR-001-R-001 (YFCR-52) 



In 2013, MMRP site YTCR-001-R-01 was combined with YRCR-52, since they refer to the same site.
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1991

1993

1995

2001

2003

2005

2006

2007

2008

2012

Preliminary Assessment for Yakima Firing Center

SI Report for Yakima Training Center

RCRA Facility Assessment

SI Report for ASP Burn Pits (YFCR-47)

SI Report for Fire Training Pit (YFCR-53)

SI Report for 1954-1068 Landfill/Burn Pits (YFCR-50)

SI Report for Pesticide Handling Area

SI Report Pre-1954 Landfill (YFCR-49) 1954-1968 
Landfill/Burn Pits (YFCR-50)

SI Report for YTC Groundwater Investigation

SI Report TVR/Old Mates (YFCR-01), Former Pesticide
Handling Area (YFCR-48)

Final Historical Records Review, Yakima Training 
Center MMRP
Final Site  Inspection Work Plan , Yakima Training 
Center MMRP

RCRA Corrective Action Completion Report (Draft)

Final SI Report Yakima Training Center MMRP

Peroidic Review Report Yakima Training Center

Shapiro and Associates, 
Inc.

Ecology and Environment, 
Inc

SAIC for USEPA Region 10

Shannon & Wilson

Shannon & Wilson

Shannon & Wilson

Hart Crowser

General Dynamics 
Information Technology

General Dynamics 
Information Technology
General Dynamics 
Information Technology

FPM Group

FPM Group

General Dynamics 
Information Technology
FPM Group

USACE Seattle District

FEB-1991

SEP-1993

JUL-1995

OCT-2001

NOV-2001

NOV-2001

MAR-2003

AUG-2005

AUG-2006

DEC-2006

APR-2007

SEP-2007

JAN-2008

MAY-2008

SEP-2012

 Previous StudiesIRP

Title Author Date
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YAKIMA TRAINING CENTER

Installation Restoration Program

Site Descriptions
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Site ID: YFCR-01
Site Name: TVR/Old MATES

CLEANUP/EXIT STRATEGY
The YTC LTM includes semiannual groundwater monitoring events for the foreseeable future. Groundwater wells are monitored 
twice a year.



The IRP includes periodic reviews and eventual decommissioning of 15 monitoring wells (TVR-1 through TVR-7, MTS-1 through 
MTS-4, MMP-1, MMP-2, 815-2, and ARC-2).

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
CMI(O)............

199009........
199205........
200204........
200509........
200510........

199106
199508
200508
200509
204603

RIP Date: 200510

RC Date: 204603

YFCR-01 includes the main motor pool former washrack (AOC 2) and hazardous material storage shed (AOC 5), and the track 
vehicle repair (TVR)/Old Mobilization and Training Equipment Site (MATES) groundwater plumes. In accordance with a February 
2007 DD, NFA is needed for AOC 2 and AOC 5. At the May 2004 IAP Workshop, the USAEC environmental restoration manager 
decided that TVR/Old MATES would be administratively addressed as part of YFCR-01, since the furthest downgradient 
monitoring wells are located near AOC 2 and AOC 5. In accordance with a February 2007 DD, the final remedy for the TVR/Old 
MATES site is LUCs and long-term groundwater monitoring. This site tracks all LUC costs for YTC.



A periodic review of the YTC sites was conducted in FY12, which included YFCR-01. The review recommended that additional 
downgradient wells may need to be installed if current monitoring wells continue to show high or increasing concentrations of 
trichloroethylene (TCE).  Subsequent sampling in FY13 into FY16 shows decreasing concentrations of TCE.  the highest 
concentration of TCE detected in samples collected in September 2014 was 24 ug/L.  As of April 2016 no additional wells have 
been completed for this site.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: YFCR-32
Site Name: BUILDING 815

CLEANUP/EXIT STRATEGY
Continue to implement LUCs to prevent residential use.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Pesticides

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
LTM.................

199001........
199205........
200410........
200610........

199106
199508
200609
204603

RIP Date: N/A

RC Date: 200609

Former Building 815 (SWMU 5) was located in the Public Works Yard and was used for pesticide storage. Mixing, storage, rinsing,
and loading of pesticides occurred inside the northwest corner of the former building and outside the back door (north side) of the 
building. An SI was conducted in 2003 and additional investigation was conducted in 2006. In accordance with a February 2007 
DD, the final remedy for the site is LUCs. The LUCs are administered through the YTC LUC Plan.  Costs are captured under site 
YFCR-01.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: YFCR-47
Site Name: ASP BURN PITS

CLEANUP/EXIT STRATEGY
Continue to implement LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
LTM.................

199501........
199801........
200610........

199510
200501
204603

RIP Date: N/A

RC Date: 200501

The Ammunition Supply Point (ASP) Burn Pits Site (SWMU 27) was included in the 1995 RFA because "ammunition packing 
materials including wood that was reportedly treated with pentachlorophenol" were burned in unlined burn pits. Four burn pits, 
each having a dimension of approximately 100 feet by 20 feet, were apparently used from an unknown start date until they were 
backfilled with soil in 1985. In accordance with a February 2007 DD, the final remedy for the site is LUCs. The LUCs are 
administered through the YTC LUC Plan.  Costs are captured under site YFCR-01.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: YFCR-50
Site Name: LANDFILL/BURN PIT (1954-1968)

CLEANUP/EXIT STRATEGY
Continue to implement LUCs to prevent residential land use and unplanned excavations.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
LTM.................

199501........
200201........
200610........

199601
200609
204603

RIP Date: N/A

RC Date: 200609

The 1954-1968 Landfill/Burn Pits (SWMU 57) consists of seven unlined pits that received burned waste generated between 1954 
and either 1968 or 1974. Investigations in 2003 and 2006 indicated that the only complete exposure pathway is direct contact; 
however, the direct contact pathway does not pose an unacceptable risk or hazard given the current and future land use. In 
accordance with a February 2007 DD, the final remedy for the site is LUCs to prevent residential use and unplanned excavations. 
The LUCs are administered by YTC LUC Plan.  Costs are captured under site YFCR-01. 

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: YFCR-53
Site Name: FIRE TRAINING AREA

CLEANUP/EXIT STRATEGY
The exit strategy includes periodic reviews and groundwater monitoring for the foreseeable future until contaminant concentrations
in FTP-1 fall below MTCA Method A cleanup levels. At the conclusion of monitoring, the five monitoring wells will be 
decommissioned.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

199501........
199801........
200201........
200304........
200409........

199510
200112
200303
200409
204603

RIP Date: 200409

RC Date: 204603

The former Fire Training Pit site (SWMU 59) was apparently used two or three times per year to practice extinguishing fires. The 
start date for this practice is unknown. Except for a single training event in 1990, it concluded in 1987. Apparently, common 
practice for each event was to saturate the open, unlined earthen pit with water, then add and ignite 500 to 1,000 gallons of waste 
jet propellant number 4, aviation fuel, diesel fuel, or motor gasoline before extinguishing the fire. In 2003-2004 approximately 
1000 cubic yards of soil with fuels were removed.  COCs for the site are gasoline, diesel, and heavy oil range hydrocarbons 
(TPH-G, TPH-D, TPH-O). In the DD, the final remedy for the site is LUCs and long-term groundwater monitoring. Costs for 
LUCs are captured under site YFCR-01.



A periodic review of the YTC monitoring program was conducted in FY12. No changes to the monitoring at YFCR-53 were 
recommended.  During the September 2014 sampling event the highest concentrations of TPH-G, TPH-D, and TPH-O were 
1,100 ug/L, 22,000 ug/L, and 3,400 ug/L respectively.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
YFCR-02

YFCR-03

YFCR-04

YFCR-06

YFCR-07

YFCR-08

YFCR-09

YFCR-10

YFCR-11

YFCR-12

YFCR-13

YFCR-14

YFCR-15

YFCR-16

YFCR-17

YFCR-18

YFCR-19

YFCR-20

YFCR-21

YFCR-22

YFCR-24

YFCR-25

YFCR-26

YFCR-27

YFCR-28

YFCR-29

YFCR-30

SEWAGE TREATMENT PLANT LAB

PHOTO LAB

RANGE 1 (RIFLE)

RANGE 3 (PISTOL)

RANGE 4 (TANK GUNNERY)

RANGE 5 (TANK GUNNERY)

RANGE 7 (M79/203)

RANGE 8 (M79/203 TRNG)

RANGE 9 (HAND GRENADE)

RANGE 10 (TPT AMMO)

RANGE 10Z (UNK)

RANGE 11 (M16/M60)

RANGE 12 (M60)

RANGE 13 (AERIAL GUNNERY)

RANGE 14 (106 REC RIFLE)

RANGE 15 (TANK GUNNERY)

RANGE 16 (AERIAL)

RANGE 17 (AERIAL GUNNERY)

RANGE 19 (AIR DEFENSE)

RANGE 20 (UNK)

RANGE 22 (AERIAL GUNNERY)

RANGE 22C (UNK)

RANGE 23 (SQUAD)

RANGE 24 (BTN SIZE)

RANGE 26 (TANK GUNNERY)

RANGE 27 (AERIAL GUNNERY)

RANGE 28 (DEMO AREA)

199603

199106

199603

199603

199603

199603

199603

199510

199603

199603

199603

199603

199603

199603

199603

199603

199603

199603

199603

199603

199603

199603

199603

198309

198309

199603

199603

Site is still active and ineligible for 
Environmental Restoration, Army (ER,A) 
funds
1991 Preliminary Assessment (PA)


Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
YFCR-31

YFCR-33

YFCR-34

YFCR-35

YFCR-36

YFCR-37

YFCR-39

YFCR-40

YFCR-41

YFCR-42

YFCR-43

YFCR-44

YFCR-45

YFCR-46

YFCR-48

YFCR-49

YFCR-51

YFCR-52

YFCR-54

RANGE 30 (UNK)

SANITARY WASTE TREATMENT PLANT

VEHICLE WASHRACK

SOLID WASTE LANDFILL

ACTIVE RANGE NO. 4

ACTIVE RANGE NO. 1

BURN AREAS (AT ARTILLERY FIRING POINTS)

RANGE 2 (PISTOL & MG)

FORMER MATES FACILITY (BLDG. 845)

MATES FACILITY (BLDG. 951)

TANK MAINTENANCE (BLDG. 851)

VEHICLE MAINTENANCE (BLDG. 806)

JP-4 BLADDER SITE (NEAR BLDG. 450)

AMMUNITION STORAGE POINT

PESTICIDE STORAGE (BLDG. 975)

ORIGINAL LANDFILL (PRE-1954)

LANDFILL PITS (1968-1969)

BURIED MUNITIONS AREA (BLDG. 217)

WASHRACK USTS

199603

199603

200609

199806

199603

199603

199603

199603

199509

199603

199509

199509

199612

200309

199603

200709

200305

200309

199310

Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Feb 2007 Decision Document

Because of operational dates, site is 
ineligible for ER,A funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Administratively combined with YFCR-01.

Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
Site is still active and ineligible for ER,A 
funds
April 1996 letter from Fort Lewis Public 
Works to WSDOE
Feb 2007 Decision Document

Site is still active and ineligible for ER,A 
funds
Feb 2007 Decision Document

Rich Wilson February 2006 memo

This Site was combined with MMRP site 
YTCR-001-R-01. the IRP site is no 
longer active see MMRP.
Site is still active and ineligible for ER,A 
funds

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198205

1983

1991

1995

1996

1997

2002

2003

2004

2005

2006

2007

ISC
RFA

RFA

RFA

CS

RFA

PA

CS

RFI/CMS

RFI/CMS
CMI(C)
DES

CMI(C)

RFI/CMS
CMI(C)

RFI/CMS

LTM

(YFCR-54 - WASHRACK USTS)
(YFCR-27 - RANGE 24 (BTN SIZE), YFCR-28 - RANGE 26 (TANK GUNNERY))

(YFCR-01 - TVR/Old MATES, YFCR-03 - PHOTO LAB, YFCR-32 - BUILDING 815, YFCR-34 - VEHICLE 
WASHRACK, YFCR-35 - SOLID WASTE LANDFILL)

(YFCR-41 - FORMER MATES FACILITY (BLDG. 845), YFCR-43 - TANK MAINTENANCE (BLDG. 851), 
YFCR-44 - VEHICLE MAINTENANCE (BLDG. 806))
(YFCR-01 - TVR/Old MATES, YFCR-32 - BUILDING 815, YFCR-34 - VEHICLE WASHRACK, YFCR-35 - 
SOLID WASTE LANDFILL)

(YFCR-04 - RANGE 1 (RIFLE), YFCR-06 - RANGE 3 (PISTOL), YFCR-07 - RANGE 4 (TANK GUNNERY), 
YFCR-08 - RANGE 5 (TANK GUNNERY), YFCR-09 - RANGE 7 (M79/203), YFCR-10 - RANGE 8 (M79/203 
TRNG), YFCR-11 - RANGE 9 (HAND GRENADE), YFCR-12 - RANGE 10 (TPT AMMO), YFCR-13 - RANGE 
10Z (UNK), YFCR-14 - RANGE 11 (M16/M60), YFCR-15 - RANGE 12 (M60), YFCR-16 - RANGE 13 (AERIAL 
GUNNERY), YFCR-17 - RANGE 14 (106 REC RIFLE), YFCR-18 - RANGE 15 (TANK GUNNERY), YFCR-19 -
RANGE 16 (AERIAL), YFCR-20 - RANGE 17 (AERIAL GUNNERY), YFCR-21 - RANGE 19 (AIR DEFENSE), 
YFCR-22 - RANGE 20 (UNK), YFCR-24 - RANGE 22 (AERIAL GUNNERY), YFCR-25 - RANGE 22C (UNK), 
YFCR-26 - RANGE 23 (SQUAD), YFCR-29 - RANGE 27 (AERIAL GUNNERY), YFCR-30 - RANGE 28 
(DEMO AREA), YFCR-31 - RANGE 30 (UNK), YFCR-33 - SANITARY WASTE TREATMENT PLANT, YFCR-
36 - ACTIVE RANGE NO. 4, YFCR-37 - ACTIVE RANGE NO. 1, YFCR-39 - BURN AREAS (AT ARTILLERY 
FIRING POINTS), YFCR-40 - RANGE 2 (PISTOL & MG), YFCR-42 - MATES FACILITY (BLDG. 951), YFCR-
45 - JP-4 BLADDER SITE (NEAR BLDG. 450), YFCR-46 - AMMUNITION STORAGE POINT, YFCR-47 - ASP
BURN PITS, YFCR-48 - PESTICIDE STORAGE (BLDG. 975), YFCR-49 - ORIGINAL LANDFILL (PRE-1954), 
YFCR-50 - LANDFILL/BURN PIT (1954-1968), YFCR-51 - LANDFILL PITS (1968-1969), YFCR-52 - BURIED
MUNITIONS AREA (BLDG. 217), YFCR-53 - FIRE TRAINING AREA)
(YFCR-02 - SEWAGE TREATMENT PLANT LAB)

(YFCR-45 - JP-4 BLADDER SITE (NEAR BLDG. 450))

(YFCR-46 - AMMUNITION STORAGE POINT, YFCR-53 - FIRE TRAINING AREA)

(YFCR-51 - LANDFILL PITS (1968-1969))
(YFCR-46 - AMMUNITION STORAGE POINT)
(YFCR-46 - AMMUNITION STORAGE POINT, YFCR-53 - FIRE TRAINING AREA)

(YFCR-53 - FIRE TRAINING AREA)

(YFCR-01 - TVR/Old MATES, YFCR-47 - ASP BURN PITS)
(YFCR-01 - TVR/Old MATES)

(YFCR-32 - BUILDING 815, YFCR-34 - VEHICLE WASHRACK, YFCR-49 - ORIGINAL LANDFILL (PRE-
1954), YFCR-50 - LANDFILL/BURN PIT (1954-1968))

(YFCR-49 - ORIGINAL LANDFILL (PRE-1954))

Projected Phase Completion Milestones
See attached schedule

Past Phase Completion Milestones
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 ScheduleIRP

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2017

204603Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 200509
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YAKIMA TRAINING CENTER IRP Schedule

CMI(O)

LTM

LTM

LTM

CMI(O)

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

YFCR-01

YFCR-32

YFCR-47

YFCR-50

YFCR-53

TVR/Old MATES

BUILDING 815

ASP BURN PITS

LANDFILL/BURN PIT (1954-1968)

FIRE TRAINING AREA

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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YAKIMA TRAINING CENTER

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

10/9

Installation Site Types with Future and/or Underway Phases
1 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC)

Media of Concern

Soil

200212

204603

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(YTCR-001-R-01)

201503/204603Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRABURIED MUNITIONS AREA 
(BLDG. 217)

2015
Site Name Action FYRemedy

INSTITUTIONAL CONTROLS
Site ID
YTCR-001-
R-01

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

When the building is demolished, the site will be cleared.

Cleanup Exit Strategy

This site could not be closed because the 2004 geophysical investigation indicated several small items which could be discarded
military munitions (DMM) are located under the concrete slab. 
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There are no Previous Studies

 Previous StudiesMMRP

Title Author Date
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YAKIMA TRAINING CENTER

Military Munitions Response Program

Site Descriptions
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Site ID: YTCR-001-R-01
Site Name: BURIED MUNITIONS AREA (BLDG. 217)

CLEANUP/EXIT STRATEGY
LUCs will remain until the building is demolished. The site will be cleared of DMM after the building is demolished.

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
CMI(O)............

200212........
200606........
200805........
201403........
201403........

200307
200805
201503
201503
204603

RIP Date: 201503

RC Date: 204603

This Munitions Response Site (MRS) encompasses about one acre in the southwest portion of the cantonment area.  The MRS 
includes a developed area of barracks, streets and other infrastructures i.e. above ground steam and electrical pipes and buried 
water and sewer lines. Structures occupying the area include Buildings 216, 217, and 218. According to personal interviews with 
YTC personnel, the area around Buildings 217 and 218 was used as a DMM area during 1941-1951.  The first discovery of buried
munitions reportedly occurred in the early-1950s.  In 1987 or 1988, Bangalore torpedoes and bazooka rockets were discovered 
on the west side of Building 217.  



This site was originally identified as YFCR-52 in the 1995 RFA but was moved to the MMRP in 2004.  Site YFCR-52 has been 
closed. 



No evidence of DMM was discovered in undisturbed areas of the site during a 2004 geophysical investigation.  However, the 
possibility of DMM exists under the concrete slab buildings.  Thus, the  JBLM ERP has implemented LUCs on possible future 
building demolition. LUC costs for this site are captured under site YFCR-01.  This is a zero cost site.



  

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
YTCR-002-R-
01
YTCR-003-R-
01
YTCR-004-R-
01
YTCR-005-R-
01
YTCR-006-R-
01
YTCR-007-R-
01
YTCR-008-R-
01
YTCR-009-R-
01
YTCR-010-R-
01

RANGE #1

RANGE #1, #3 AND #4

RANGE #1, #4 - TD

RANGE #10

RANGE #5, #6 AND #7

RANGE #8

RANGE #8A

SFOD Range

SFOD/KDP Range

200805

200705

200805

200705

200705

200705

200705

200805

200805

Active range no action MMRP.

Active range no action MMRP.

Active range no action MMRP.

Active range no action MMRP.

Active range no action MMRP.

Active range no action MMRP.

Active range no action MMRP.

Active range no action MMRP.

Active range no action MMRP.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200212

2003

2008

2015

RFA

CS

CMI(C)
RFI/CMS

(YTCR-001-R-01 - BURIED MUNITIONS AREA (BLDG. 217), YTCR-002-R-01 - RANGE #1, YTCR-003-R-
01 - RANGE #1, #3 AND #4, YTCR-004-R-01 - RANGE #1, #4 - TD, YTCR-005-R-01 - RANGE #10, 
YTCR-006-R-01 - RANGE #5, #6 AND #7, YTCR-007-R-01 - RANGE #8, YTCR-008-R-01 - RANGE #8A, 
YTCR-009-R-01 - SFOD Range, YTCR-010-R-01 - SFOD/KDP Range)

(YTCR-001-R-01 - BURIED MUNITIONS AREA (BLDG. 217), YTCR-002-R-01 - RANGE #1, YTCR-004-R-
01 - RANGE #1, #4 - TD, YTCR-009-R-01 - SFOD Range, YTCR-010-R-01 - SFOD/KDP Range)

(YTCR-001-R-01 - BURIED MUNITIONS AREA (BLDG. 217))
(YTCR-001-R-01 - BURIED MUNITIONS AREA (BLDG. 217))

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2017

204603Estimated Completion Date of MMRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201503

Past Phase Completion Milestones
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YAKIMA TRAINING CENTER MMRP Schedule

CMI(O) 1 1 1 1 11YTCR-001-R-
01

BURIED MUNITIONS AREA (BLDG. 
217)

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+
= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation at RIP/RC.

Potential TAPP: N/A

Additional Community Involvement Information  

None

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

Public Works-ED

IMLM-PWE

MS 17 (W. Myers)

Box 339500

Joint Base Lewis-McChord, WA 98433-9500

(253) 477-3742

Information Repository is located at 
Yakima Public Library 

102 N 3rd St.

Yakima, WA 98901

(509) 452-8541

Community Involvement Plan (Date Published): 200507
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